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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8

999 18™ STREET - SUITE 300
DENVER, CO 80202-2466

Phone 800-227-8917
http://www.epa.gov/region08

Ref: EPR-ER

November 22, 2004

ACTION MEMORANDUM AMENDMENT #2

SUBJECT:

NOV 2 9 2004

FROM:

Request for a second Amendment to the Time Critical Removal Action
Memorandum for the Vermiculite Intermountain Site, Salt Lake City/County,
Utah.

Floyd Nichols, On-Scene Coordinator
Emergency Response Team

THROUGH: Paul Peronard, Acting Team Supervisor
Emergency Response UnJt

TO:

ergency Response Programs
Douglas M. Skie, Director
Preparedness, Assessm

Max H. Dodson, Assistant Regional Administrator
Office of Ecosystems Protection & Remediation

Site ID#:

Category of Removal:

08GA

Time Critical, Fund-Lead

PURPOSE

The purpose of this ACTION MEMORANDUM AMENDMENT # 2 is to request an
increase in the ceiling for the Removal Action at the Vermiculite Intermountain site (Site)
located in Salt Lake City/County, Utah. The original Action Memorandum was signed on
April 7, 2004, and included a 12-month & $2 million exemption from the statutory limits
(See Attachment A). The first Action Memorandum Amendment was signed on May
26, 2004 (See Attachment B).

In the process of finding and removing the Libby Amphibole (LA) (asbestos)
contamination from the Site, the U.S. Environmental Protection Agency (EPA) Region
VIII faced several problems, not the least of which was estimating the full extent of LA
contamination at the site.
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SITE CONDITIONS AND BACKGROUND

The Site is located near 333 West 100 South, Salt Lake City, Utah. EPA conducted
several sampling events at or around the Site and inside the buildings surrounding the
Site during 2002 and 2003. Analysis of the samples showed the presence of Libby
Amphibole (LA) asbestos fibers in significant concentrations in on- and off-Site soils and
in dust collected from within various building interior work spaces and on equipment
units inside buildings that are on and adjacent to the Site.

Original work projections for the Site included excavation and/or removal of
approximately 3,900 cubic yards of LA-contaminated dust, soils, and miscellaneous
debris from the Site and surrounding properties, including the Utah Power & Light (UPL)
electrical substation parcel (including a small, 2-story storage/switch building), the
Artistic Printing Company facility, and the Frank Edwards Building (See Attachment 1 -
Action Memorandum dated April 7, 2004 for additional information). EPA, with the
support and concurrence of the Utah Department of Environmental Quality (UDEQ),
determined that imposition of institutional/engineering controls on the adjacent property
was the best way to address the trace amounts of LA residues found in a relatively-thin,
sub-grade horizon beneath a portion of the Ampco Parking Lot.

EPA-contractors mobilized to the site in April 2004 to initiate this Removal, beginning
with cleanup of the Artistic Printing Company facility. After cleanup of the print shop was
completed, EPA contractors cleaned and cleared the nearby Frank Edwards Building.
Fund-lead portions of the Removal were completed in late summer, after the
expenditure of approximately 19,000 contractor labor hours.

In early September, PacifiCorp (UPL parent company) began the PRP-lead phase of
this Removal action on the 3rd West Electrical Substation parcel, pursuant to a EPA-
PacifiCorp Administrative Order on Consent (AOC). According to terms of the AOC, the
PRP was to clean and clear the substation of LA residues according to clearance
standards specified by EPA. At the outset of this activity, EPA and PacifiCorp estimated
the volume of LA-associated waste contaminating the substation parcel to be less than
4,000 cubic yards. PRP site excavations, to date, have demonstrated this volume
estimate to be a gross under-estimate.

PacifiCorp began parcel excavation chartered to chase (excavate and remove) visible
LA residues until the parcel had been thoroughly cleaned. At the outset, PacifiCorp,
EPA and DEQ anticipated that the PRP needed to do little-more than 'surface-scrape'
the site, to an approximate depth of less than 12 inches, to remove the identified LA
residues. However, as excavations continued, the PRP encountered ever-increasing
volumes of LA residues at depth, including vermiculite ore, exfoliated product, clinkers,
flue and process fines, and LA-contaminated soils and rail ballast. To date, the PRP
has excavated and removed over 13,000 cubic yards of LA-contaminated residues from
the site, digging, in some areas, to a depth of over 14 feet, mostly in the area directly-
adjacent to the Ampco Parking Lot. Excavations continue.

Pursuant to the AOC, the scope of PRP cleanup is limited to cleanup of the substation
parcel. When the main pit was opened - along the fence separating the electrical



substation and the Ampco parking lot - 'pockets' of visible vermiculite were identified in
various subsurface horizons under the fence, indicating that substantial amounts of LA-
contaminated residues extend beyond the boundaries of the substation parcel, past the
fence, and under the parking lot.

III. PROPOSED ACTIONS AND ESTIMATED COSTS

A. Removal Actions

Consistent with ADC-specified PRP soil removal actions on the electrical substation
parcel, EPA will remove the fence now separating the electrical substation and the
Ampco Parking Lot so as to continue excavating LA residues from the Site. The OSC
currently estimates that as much as an additional 1,500 cubic yards of LA-contaminated
residues and soils may need to be removed from the Site for disposal. After LA
residues have been removed from the parking lot parcel, the parking lot will be restored
to its' original configuration and the electrical substation fence replaced according to
UPL-specified requirements.

B. Potential Future Actions

Completion of these additional actions should clear the Site of LA-contaminated
residues. Accordingly, we anticipate no future response actions at this Site.

C. Estimated Costs

The current and proposed new cost project ceiling estimate for this Removal is shown
below:

Extramural Costs:
Current Proposed Proposed
Ceiling Changes Ceiling

Regional Allowance Costs:

ERRS/State Licensed ACM Sub-contractor $1,014,000 $450,000 $1,464,000
Transportation & Disposal Costs $ 15,000 $ 45,000 $ 60,000
Volpe IAG (including sampling contractor) $ 702,000 $ - $ 702,000
USCG $ 30,000 $ 15,000 $ 45,000
Contingency (20%) $ 351.600 $ 102.000 $ 453.600

TOTAL, EXTRAMURAL COSTS $2,112,600 $612,000 $2,724,600

Intramural Costs

ERA'S Direct Intramural Costs (10%) $ 214,800 $ 61,200 $ 276,000
Regional Indirect Cost (35%) $ 796.866 $214.200 $1.011.066

Estimated Total EPA Costs* $3,124,266 $887,400 $4,011,666



*The total EPA costs for this removal action, to be based on full-cost accounting practices, that will be
eligible for cost recovery are estimated to be $4,01 1 ,666. Direct Costs include direct extramural costs
and direct intramural costs. Indirect costs are calculated based on an estimated indirect cost rate
expressed as a percentage of site-specific direct costs, consistent with the full cost accounting
methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not
take into account other enforcement costs, including Department of Justice costs, and may be adjusted
during the course of the removal action. The estimates are for illustrative purposes only and their use
is not intended to create any rights for responsible parties. Neither the lack of total costs .estimates nor
deviation of actual costs from this estimate will affect the United States' right to cost recovery.

IV. RECOMMENDATION

This decision document represents the Amended Removal Action for the Vermiculite
Intermountain Site, located at 333 West 100 South, Salt Lake City, Utah, developed in
accordance with CERCLA as amended, and not inconsistent with the NCR. This decision is
based on the Administrative Record for the Site.

Conditions at the Site meet the NCR criteria found at 40 C.F.R. 1 §300.41 5(b)(2) for a
Removal Action, and I recommend your approval. The total project ceiling is estimated to be
$4,01 1 ,666 and of this, an estimated $2,724,600 comes from the Regional removal
allowance ($612,000 from FY 2005).

A_ Date:

Max H. Dodson
Assistant Regional Administrator
Office of Ecosystems Protection

and Remediation

Disapprove: Date:
Max H. Dodson
Assistant Regional Administrator
Office of Ecosystems Protection

and Remediation

Attachments:
Attachment A - Action Memorandum dated April 7, 2004
Attachment B - Action Memorandum dated May 26, 2004

SUPPLEMENTAL DOCUMENTS

Support/reference documents which may be helpful to the reader and/or have been cited in the
report may be found in the Administrative Record File at the Superfund Records Center for Region
VIII EPA, 999 18th Street, Denver, Colorado 80202.


